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GA - Development Charge Study (Completion) 01-112-360-71718  $          15,000 Ryan 2017 C.O. February completed completed  $             2,493 Under  $      (12,507)

GA - Non-Union Pay Equity Review 01-112-360-71720  $            5,000 Jen G. January September in progress in progress  $             1,399 On

GA - Union Pay Equity Review 01-112-360-71721  $          15,000 Jen G. February September in progress in progress  $             5,515 On

GA - Employee Future Benefit Valuation 01-112-360-71801  $            7,500 Ryan January April in progress completed  $             7,632 On  $             132 

IT - Municipal Phone Replacements (Yr 2 of 3) 01-114-360-71703  $          11,333 Tony April 2019 last 

payment

completed completed  $             6,629 On

IT - Adode Professional - 5 license 01-114-360-71802  $            2,150 Tony in progress completed  $             2,166 On  $               16 

IT - Battery replacement - Server room UPS 01-114-360-71803  $            5,500 Tony early June scheduled June 4 completed On

IT - Laptop - CAO 01-114-360-71804  $            2,400 Tony mid to end March ordered/received completed  $             1,916 On  $            (484)

IT - Laptop - Deputy Treasurer 01-114-360-71805  $            2,400 Tony mid to end March ordered/received completed  $             1,730 On  $            (670)

IT - Laptop - Facilities Manager 01-114-360-71806  $            2,400 Tony mid to end March ordered/received completed  $             2,020 On  $            (380)

IT - Laptop - Manager of PW 01-114-360-71807  $            2,400 Tony mid to end March ordered/received completed  $             1,730 On  $            (670)

IT - Laptop - Mayor 01-114-360-71808  $            2,400 Tony mid to end March ordered/received completed  $             1,730 On  $            (670)

IT - Laptop - Mgr of Municipal Services 01-114-360-71809  $            2,400 Tony mid to end March ordered/received completed  $             1,730 On  $            (670)

IT - Laptop - Tourism 01-114-360-71810  $            2,200 Tony mid to end March ordered/received completed  $             2,310 On  $             110 

IT - Licensing costs 01-114-360-71811  $            3,210 Tony ordered completed  $                 593 On  $        (2,617)

IT - Licensing Costs Servers 01-114-360-71812  $            4,350 Tony quote requested completed On

IT - Mobile Device Management Solution 01-114-360-71813  $          15,000 Tony completed completed  $           14,736 On  $            (264)

IT - Replacement Router/Switches 01-114-360-71814  $          44,500 Tony completed completed  $           44,468 On  $              (32)

IT - Toughbook Firehall X 2 01-114-360-71815  $            5,275 Tony completed completed  $             5,308 On  $               33 

IT - Video Conferencing 01-114-360-71816  $            1,500 Tony completed completed  $             1,038 On  $            (462)

IT - Website Enhancements - Everbridge Intergration 01-114-360-71817  $            8,000 Tony March Q2 in progress in progress On

IT - Website Enhancements -eCommerce 01-114-360-71818  $            6,500 Tony / Ryan February Q2 in progress in progress  $             1,526 On

IT - Workstation - Arena Counter  01-114-360-71819  $            1,350 Tony ordered/received completed  $                 865 On

IT - Workstation backup software 01-114-360-71820  $            2,750 Tony June/July product reviews completed On

Fire - Thermal Imaging Cameras (2 replacement) 01-121-360-71821  $          11,000 Chuck May completed  $           10,563 On  $            (437)

POL - OPP Generator 01-122-360-71822  $          70,000 Tim December Awaiting quote for 

building analysis 

quote received 

BUILD - Mobile Software Solution (via Cityworks) 01-124-360-71823  $          86,000 Peter / Tony Aug/Sept meeting ESRI in 

March

in progress On

BUILD - Laptop - Building Department 01-124-360-71824  $            2,400 Tony completed completed  $             1,730 

PW - CWATS Kings 13B (Phase 3 of 4) 01-130-360-71542  $        240,000 Andrew Summer 2018

PW - Lakeview Ave Reconstruction 01-130-360-71545 Andrew completed completed  $             5,464 Over  $          5,464 

PW - Esseltine Drain 01-130-360-71547  $     4,072,005 Ken / Andrew Summer 2019 In progress Tribunal

PW - Park Street Reconstruction 01-130-360-71744  $        500,000 Andrew Summer 2018 In progress in progress  $                 407 

PW - Bridge #014 - Road 10 over Paterson Drain 01-130-360-71745  $        387,200 Andrew Summer 2018 Pending in progress  $           10,629 

PW - Land Acquisition (Incl legal costs) Jasperson 01-130-360-71750  $          60,500 Peggy in discussions

PW - Bridge #018 - Road 11 over Ruscom River (Eng.) 01-130-360-71825  $          84,000 Andrew Dec-18 Pending In Progress  $             1,531 

PW - Bridge #042 – Maddox Drain Culvert (Eng.) 01-130-360-71826  $          30,000 Andrew Dec-18 Pending

PW - Bridge #046 - S. Talbot Rd over Boose Drain - 01-130-360-71827  $          82,000 Andrew In Progress  $                 998 

PW - Culvert #503 - McCallum Drive over Mill Creek 

Scratch Wigle - Engineering and Construction 01-130-360-71828  $        359,000 
Andrew Dec-18 Pending In Progress  $             6,492 

PW - CWATS Kings 13A (Seacliff Dr.: Di Menna Dr. - 

Greenway) 01-130-360-71829  $        237,600 
Andrew Fall 2018 Pending In Progress

PW - CWATS Kings 13B (Phase 4) Seacliff Dr.: Union 

Ave. - Di Menna Dr.) 01-130-360-71830  $        249,426 
Andrew Fall 2018 Pending In Progress

PW - CWATS Kings 8 (County Rd 50: Cedar Beach - 

County Rd 23) 01-130-360-71831  $        270,600 
Andrew Fall 2018 Pending Pending

PW - Fleet Replacement - 2004 Dodge 4x4 Quad Cab 01-130-360-71833  $          40,000 Shaun completed  $           38,918 On

PW - Fleet Replacement - 2005 GMC C5500 s/a truck 01-130-360-71834  $        170,000 Shaun in progress Over

PW - Fleet Replacement- Salter/plow for 14-05 01-130-360-71835  $          35,000 Shaun completed  $           34,135 On

PW - Jasperson Traffic Study 01-130-360-71836  $          20,000 Peggy Pending

PW - Road Programs (See Appendix D) 01-130-360-71837  $     1,007,504 Andrew Fall 2018 Pending Pending  $             7,850 

PW - Sidewalk Program (See Appendix D) 01-130-360-71838  $        137,975 Andrew Summer 2018 Pending in progress

MS - Stormwater Master Plan (town-wide) 01-130-360-71839  $          75,000 Andrew Pending

MS - Road Condition Assessment 01-130-360-71840  $          60,000 
Shaun Scope preparation

MS - Safe Cycling Initiatives 01-130-360-71868 Andrew completed  $             6,569 

ARENA - Generator (Installation) 01-170-360-71727  $          38,000 Tim In progress completed On
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ARENA - Ice Edger Replacement 01-170-360-71841  $            4,500 
Tim Trials are 

scheduled

On order On

ARENA - Office Renovations/Furniture for New 01-170-360-71842  $            2,000 Tim On order completed  $             1,767 On

PARKS - Mettawas Park - Hydro / Water to Pavilion 01-171-360-71154  $            6,000 Tim In progress In progress

PARKS - Lakeside Park Box Culvert/Bridge 01-171-360-71428  $          25,000 Andrew Pending Pending

PARKS - Shoreline improvements -1251 & 1519 

Heritage 01-171-360-71564  $          30,000 

Andrew Summer 2018 In progress Design Complete

PARKS - Lions Park - Landscape Architecture 01-171-360-71645  $          30,000 Tim In progress Report Pending  $             4,651 

PARKS - Lions Park - Site Servicing / Prelim 

Construction (Phase 1) 01-171-360-71645  $          66,500 

Tim Awaiting approval 

of master plan

Awaiting approval 

of master plan

PARKS - Cottam Rotary Park Upgrades 01-171-360-71734  $          15,000 Tim On order completed On

PARKS - Playground Equip. - L. Santos 01-171-360-71843  $          60,000 Tim Going to Council 

in April

90% Complete

PARKS - Playground Equip. & Drainage - Prince Albert 01-171-360-71844  $          75,000 
Tim Going to Council 

in April

To be installed in 

August

 $             3,780 

PARKS - Fleet Addition - Ford F150 1/2 Ton 01-171-360-71845  $          35,000 Shaun Spring 2018 Ordered completed  $           34,356 

PARKS - Fleet Addition - Ford F150 1/2 Ton 01-171-360-71846  $          35,000 Shaun Spring 2018 Ordered completed  $           34,356 

PARKS - Fleet Replacement - 2006 Ford F-150 p/u 01-171-360-71847  $          35,000 Shaun Spring 2018 Ordered completed  $           33,704 

PARKS - Fleet Replacement - 2007 Ford 1/2 Ton 01-171-360-71848  $          41,500 Shaun Spring 2018 Ordered completed  $           41,415 

PARKS - Mettawas Park - Phase 2- Design and 01-171-360-71849  $        110,000 Tim Waiting to 

advertise tender

Report Pending

MARINA - Marina Action Plan (Short term goals) 01-173-360-71850  $          20,000 
Tim No update Researching 

Options
REC - Recreation Master plan (review & update) 01-175-360-71851  $          70,000 Maggie In progress

REC - Youth Programing Equipment 01-175-360-71852  $          12,000 
Maggie Researching 

Options

FAC - Grovedale House - Design and Input 01-178-360-71630  $        457,000 Tim In progress In progress

FAC - Grovedale House - Contstruction 01-178-360-71630  $     2,004,656 Tim In progress In progress  $         797,465 Trending Over

FAC - Floor Scrubber 01-178-360-71855  $          15,000 Tim No update No update

FAC - Air Conditioning Units (2) at Arena 01-178-360-71856  $          13,000 Tim Install in progress completed  $             9,955 Under

FAC - Ruthven Library Replace Windows 01-178-360-71857  $          40,000 Tim Getting quotes Install in Aug.  $             9,005 On

FAC - Kingsville Firehall Asphalt Repair 01-178-360-71858  $          12,000 Tim No update

PLAN - Official Plan Review 01-180-360-71742  $          75,000 Robert Dec-17 Dec-18 In progress In progress  $           14,074 

WAT - Ruthven Industrial Park Oversizing within 02-201-360-71448  $        100,000 Andrew completed completed  $             6,268 

WAT - Waterline Looping Cedar Island (2 Canal 02-201-360-71649  $          75,000 Andrew Fall  2018 Pending

WAT - Source Water Protection (Year 3 of 3) 02-201-360-71651  $          18,000 Andrew Dec-18 In progress In Progress

WAT - Water Rate Study/Financial Plan 02-201-360-71756  $          25,000 
Andrew / Ryan Coordinating with 

UWSS

Coordinating with 

UWSS

WAT - Fleet Replacement - 2004 Ford F-350 Extended 02-201-360-71859  $          70,000 Shaun Summer 2018 Ordered In Progress On

WAT - Water Distribution Master Plan 02-201-360-71860  $          80,000 Andrew On hold

WAT - SW Region Class EA 02-201-360-71861  $        150,000 Andrew On hold

WAT - Hydrants - Road 11 W 02-201-360-71862  $          35,000 
Andrew Fall 2018 Pending Contract Awarded

WAT - County Rd 18 - Watermain Extension Oversizing 02-201-360-71863  $          28,000 Andrew Spring 2018 In progress completed 

KLW - Kville Sanitary Master Plan w/ Flow Monitoring 02-242-360-71357  $          65,000 Andrew Dec-18 Pending In Progress

KLW - Lakeside Park Sanitary (Eng.) - Const. in 2019 02-242-360-71864  $        354,000 Andrew Dec-18 Pending In Progress

KLW - OCWA - LW - Major Capital Maint 02-242-360-71865  $        369,500 Andrew Dec-18 In progress In progress  $         192,914 

KLW - OCWA - King. Lagoons - Major Capital Maint 02-242-360-71866  $          19,000 Andrew Dec-18 In progress In progress

COT - OCWA  - Cottam Lagoons - Major Capital Maint 02-243-360-71867  $          68,000 Andrew Dec-18 In progress In progress  $           48,029 

Total  $   13,241,384  $1,464,561 
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