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IT - Phone System (lease payments) 01-114-360-71703  $           11,333 Tony ongoing ongoing ongoing ongoing  $                 2,841 

IT - MS Laptop (Transfer from Building) 01-114-360-71901  $             1,600 Tony  $                      -   

IT - New Hire IT Hardware / Licensing 01-114-360-71902  $             4,500 Tony quote requested  $                 3,739 

IT - Great Plains Upgrade 01-114-360-71903  $             7,000 Tony scheduled  $                      -   

IT - Council - laptop replacements x 6 (Microsoft Surface) 01-114-360-71904  $             6,500 Tony complete  $                 6,891 

IT - MS - Card Access Expansion (back buildings) 01-114-360-71905  $           22,500 Tony authorized  $                      -   

IT - Arena - Scheduling Software 01-114-360-71906  $           11,000 Tony contract review  $                      -   

IT - Arena - Camera System (Phase 2 - exterior) 01-114-360-71907  $           15,000 Tony authorized  $                      -   

IT - Mobile Time Entry / E-stubs (Penny) 01-114-360-71908  $           17,500 Tony pending GP 

upgrade

 $                      -   

IT - Windows 10 Licensing 01-114-360-71909  $             2,000 Tony pending machine 

upgrades

 $                      -   

IT - Fire Office Support Workstation 01-114-360-71910  $             2,000 Tony completed  $                 1,967 

IT - HR Manager laptop 01-114-360-71911  $             2,000 Tony completed  $                 1,102 

IT - Deputy Fire Chief Laptop 01-114-360-71912  $             2,000 Tony completed  $                 1,661 

IT - Arena Front Desk Laptop 01-114-360-71913  $             2,000 Tony completed  $                 1,102 

IT - Admin Asst Workstation 01-114-360-71914  $             2,000 Tony completed  $                 2,305 

IT - Endpoint Protection Solution (Cyber Security) 01-114-360-71915  $           11,000 Tony -  $                      -   

IT - 2 Factor Authentication Solution (Cyber Security) 01-114-360-71916  $             7,200 Tony -  $                      -   

IT - Diamond Enhancements - Payroll Optimization 01-114-360-71918  $             9,000 Tony pending GP 

upgrade

 $                      -   

FIRE - 2 Battery Operated Ventilation Fans with misting 01-121-360-71919  $           10,000 Chuck  $               10,430 

BUILD - Mobile Software Solution (Completion) 01-124-360-71823  $           23,500 Peter / Tony ongoing  $                      -   

BUILD - Vehicle Mounts x 3 01-124-360-71920  $             1,150 Peter / Tony pricing  $                      -   

BUILD - Mobile printing x 3 01-124-360-71921  $             1,200 Peter / Tony purchased  $                      -   

BUILD - Inspector laptop replacement x 5 01-124-360-71922  $           12,500 Tony purchased  $               11,690 

PW - Main Street W Reconstruction (Finalize 01-130-360-71546  $           25,000 Andrew Fall 2019 Ongoing  $                      -   

PW - Esseltine Drain 01-130-360-71547  $      4,200,000 Ken / Andrew Summer 2020 Pending In Progress  $                      -   

PW - Park Street Reconstruction (Final restoration, street 01-130-360-71744  $         120,000 Andrew Spring 2019 Ongoing In Progress  $                 5,447 

PW - Land Acquisition (Incl legal costs) Jasperson 01-130-360-71750  $           60,500 Peggy  $                      -   

PW - Bridge #018 - Road 11 over Ruscom River 01-130-360-71825  $         170,000 Tim Summer 2019 In Progress In Progress  $                      -   

PW - Bridge #42 – Maddox Drain Culvert (Engineering 01-130-360-71826  $           30,000 Tim Summer 2019 Out for Tender 

(eng)

In Progress  $                      -   

PW - Bridge #046 - South Talbot Road over Boose Drain 01-130-360-71827  $           82,000 Tim Summer 2019 Ongoing In Progress  $                 4,097 

PW - Bridge #046 - South Talbot Road over Boose Drain  01-130-360-71827  $         465,000 Tim Summer 2019 Waiting for eng. In Progress

PW - Culvert #503 - McCallum Drive over Mill Creek 01-130-360-71828  $                   -   Tim 95% Complete Final Restoration  $                 6,124 

PW - CWATS Kings 8 (County Rd 50: MA 1301 Heritage 

- Ford Rd) 01-130-360-71831  $         215,000 
Tim Summer 2019

Summer 

construction

 $                      -   

PW - Fleet - Plow / Salter for 2019 International 

(Replaced 2005 GMC 5500) 01-130-360-71834  $         105,000 

Shaun
Feb-19 Complete

 $             104,861 

PW - Jasperson Traffic Study 01-130-360-71836  $                   -   Tim Complete  $                 8,713 

PW - Division St S Resurfacing (Park & Division adjacent 

to Condo) 01-130-360-71837  $           55,000 

Andrew
Summer 2019

Summer 

Construction Pending
 $                 1,301 

PW - Bridge #032 - Cedar Island Bridge (Engineering & 01-130-360-71923  $           50,000 Tim Summer 2019 Out for tender Pending  $                      -   

PW - Talbot Service Road Bridge over Upcott Drain 01-130-360-71924  $           25,000 Andrew Summer 2019 No update yet  $                      -   

PW - Jasperson Dr Improvements and Realignment 01-130-360-71925  $      1,040,000 Andrew Fall 2021 In Progress In Progress  $               14,080 

PW - Road Program - Heritage Road (Main to Chrysler 01-130-360-71926  $           70,000 Andrew Summer 2019 Out for Tender Pending  $                      -   

PW - Road Program - Cedarhurst Subdivision (Mill & 

Pave) 01-130-360-71927  $         975,000 
Tim Summer 2019 Out for Tender Pending

 $                 7,632 

PW - Road Program - Lansdowne Ave (Mill & Pave) 01-130-360-71928  $         595,000 
Tim Summer 2019 Out for Tender Pending

 $                 8,911 

PW - Sidewalk Program (Elm - Reconstruct sections of 

North/South Side - McDonald to Division) 01-130-360-71929  $           52,500 
Tim Summer 2019 In Progress Preparing tender

 $                      -   

PW - Fleet - Zetor Tractor Replacement 01-130-360-71930  $         110,000 
Shaun Spring 2019 In Progress In Progress

 $                      -   

MS - Pedestrian Crossover (2 locations) 01-130-360-71931  $           24,000 Andrew Fall 2019 In Progress In Progress  $                 2,035 

MS - Traffic Counter (Speed and Volume) 01-130-360-71932  $             4,600 Shaun / Tim Summer 2019 In Progress Complete  $                 4,035 

Main St Revitalization Exp 01-130-360-71955  $                   -   Summer 2019 In Progress Complete  $                 7,417 

ARENA - Brine Filtration System 01-170-360-71933  $             7,500 Dan Summer 2019 In Progress  $                      -   

PARKS - Mettawas Park - Landscape Architecture 01-171-360-71154  $           40,000 Dan Fall 2019 Ongoing  $                      -   

PARKS - Lakeside Park Bridge Beautification 01-171-360-71428  $           10,000 Shaun Spring 2019 In Progress Pending  $                      -   

PARKS - Shorline Improvements  (1251 Heritage and 01-171-360-71564  $           40,000 Shaun Winter 2019 In Progress In Progress  $                      -   

PARKS - Lions Park Landscape Architecture 01-171-360-71645  $           18,000 Dan Ongoing  $                    165 

PARKS - Lions Park Construction (Phase 1A & 1B) 01-171-360-71645  $         200,000 Dan Fall 2019 In Progress  $                      -   

PARKS - Range Light Relocation 01-171-360-71934  $           33,000 Dan Summer 2019 In Progress In Progress  $                      -   
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PARKS - Cottam Revitalization - Ridgeview Park (LED 

Lighting Entranceway and Parking Lot and Phase 1 of 

Granular Pathway) 01-171-360-71935  $         100,000 

Dan Summer 2019 In Progress In Progress

 $                      -   

PARKS - Cottam Revitalization - Cottam Rotary Park 

(Outdoor Furniture, Gazebo Repair, FOL Fixtures, etc.) 01-171-360-71936  $           40,000 

Dan Fall 2019 In Progress In Progress

 $                      -   

PARKS - Applewood Park Playground (Replace 01-171-360-71937  $           65,000 Dan Summer 2019 Out for Proposal  $                      -   

MARINA - Steel Piling at Boat Ramp 01-173-360-71938  $           55,000 Dan Summer 2019 In progress  $                      -   

REC - Parks and Recreation Master Plan Completion 01-175-360-71851  $           32,000 Maggie  $                 9,013 

REC - Expanded Youth Programing 01-175-360-71852  $           12,000 Maggie  $                    (26)

FAC - Grovedale House Construction 01-178-360-71630  $      2,250,000 
Tim Jul-19 InProgress Pending

 $             159,085 

FAC - Floor Scrubber - Grovedale 01-178-360-71855  $           15,000 

Dan Summer 2019 In progress

 $                      -   

FAC - Reconstruct Diamond 6 Dugouts 01-178-360-71939  $           20,000 Dan Summer 2019 In progress  $                      -   

FAC - Demo Patterson Taxi and Asphalt 01-178-360-71940  $           30,000 Dan Spring 2019 In progress Pending  $                    358 

FAC - Update CDM Plan per Green Energy Act 01-178-360-71941  $             8,000 Dan
July 1/2019 In progress  $                 1,221 

FAC - Install TV / Camera / Server Space at Town Hall 01-178-360-71942  $             3,600 Tony authorized  $                 1,132 

FAC - Lion's Hall - New HVAC Unit 01-178-360-71951  $           10,000 Dan 19-Jan completed.  $                 9,430 

Plan - Official Plan Update 01-180-360-71742  $           25,000 Robert 19-Dec In progress  $                      -   

WAT - Source Water Protection (Year 1 of 3) 02-201-360-71651  $           11,600 Andrew Dec-19 In Progress In Progress  $                      -   

WAT - Water Rate Study / Financial Plan (completion) 02-201-360-71756  $           10,000 
Andrew / Ryan Mar-19 Final Draft 

Complete
Complete

 $                      -   

County Rd 18 - Watermain Extension Oversizing 

(carryover from 2018) 02-201-360-71863  $             8,000 
Andrew May-19 Pending Pending

 $                      -   

WAT - Locate Management Software 02-201-360-71943  $             6,500 Shaun/Tony In Progress  $                      -   

WAT - Trimble Reader 02-201-360-71944  $             5,000 Shaun/Tony In Progress  $                      -   

WAT - Water Bill Revamp 02-201-360-71945  $             5,200 Tiffany/Ryan Fall 2019  $                      -   

WAT - Fleet - Replace 2006 Ford F350 w/ Service Body 02-201-360-71946  $           70,000 Shaun Spring 2019 In Progress  $                      -   

WAT - SW Region Watermain Installation - Phase 1, 2 02-201-360-71952  $         630,000 Tim Spring 2019 Out for Tender Pending  $                      -   

WAT - Waterline Looping - Sumac Crossing 02-201-360-71953  $         115,000 Shaun Summer 2019  $                      -   

WAT - Watermain Oversizing - 609 Road 3 E 02-201-360-71954  $           75,000 Andrew Fall 2019  $                      -   

KLW - Kville Sanitary Master Plan w/ Flow Monitoring 02-242-360-71357  $                   -   Andrew Fall 2019 In Progress In Progress  $                 9,482 

KLW - Lakeside Park Sanitary Interceptor Twinning 02-242-360-71864  $      2,300,000 Andrew Jul-19 In Progress In Progress  $               30,075 

KLW - OCWA Recommended Item 02-242-360-71865  $         729,500 Andrew Dec-19 In Progress In Progress  $                 1,979 

KLW - OCWA Recommended Items 02-242-360-71866  $           54,500 Andrew Dec-19 In Progress In Progress  $                    579 

KLW - Fleet - Replace 1997 International Dump w/ used 02-242-360-71947  $         100,000 Andrew Spring 2019 Complete  $             133,380 

KLW - Sewer Camera 02-242-360-71948  $           12,000 Shaun Spring 2019 In Progress Complete  $                      -   

KLW - Sanitary Extension - Kratz Road (Engineering - 02-242-360-71949  $         150,000 Andrew Fall 2019 In Progress In Progress  $                      -   

COT - OCWA Recommended Items 02-243-360-71867  $           98,500 Andrew Dec-19 In Progress In Progress  $                    282 

COT - Cottam Sanitary Sewage Capacity Upgrade 02-243-360-71950  $         240,000 Andrew Dec-19 Out for Tender  $                      -   

 $                      -   

 $                      -   

 $                      -   

 $                      -   

 $                      -   

 $                      -   

 $                      -   

 $                      -   

 $                      -   

Total  $    16,292,983  $        574,537 
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2018 Projects Deferred to 2019

Diamond Enhancements 7000

Software Upgrade - Card Access System 5350

Arena Camera System - phase 2 13500

CAS expansion PW, ENV and Gate 1 15000

Arena Scheduling Solution

Telemetry Bases 5000

Graham Sideroad Over Kunch Drain Culvert 55000

Main Street Yr 1 of 3 1333333

Cityworks Planning Automation 52500

Fire Hall Siding Painting 10500

PW Fleet Addition 40000

Methane Mitigation 96200

Fox Lane

Super School Build

Compressor Room Filtration System 5000

Playground Ruthven 40000

Marina Master Plan 100000

CWSTS Kings 14 190190

CWATS Kings 15 16500



Instructions: 

Run report:GP/Reports/Financial/TB/Worksheet/TB capital expenses

Paste contents of yellow highlighted fields below with updates from report ran

Review column K for any N/A to determine if Capital Report captures all TB accounts

Review row 106 below to ensure all TB values transferred over to capital report correctly

System: TRIAL BALANCE WORKSHEET FOR 20184/11/2019 User ID:

Town of Kingsville

General Ledger

Ranges: From: To: Segment2

Account: -70000 -79999

Inactive Account Description Ending Balance Adjustments

01-114-360-71703 Municipal Phone Replacements (Yr 3 of 3) $2,841.06

01-114-360-71710 Workstation - GIS Tech. $0.00

01-114-360-71869 IT Security Upgrades $0.00

01-114-360-71902 New Hire IT Hardware/Licensing $3,738.66

01-114-360-71904 Council Laptop replacements x 6 $6,891.25

01-114-360-71910 Fire Office Support Workstation $1,967.11

01-114-360-71911 HR Manager Laptop $1,102.07

01-114-360-71912 Deputy Fire Chief Laptop $1,660.70

01-114-360-71913 Arena Front Desk Laptop $1,102.07

01-114-360-71914 Admin Asst Workstation $2,304.84

01-121-360-71919 2 Battery Operated Ventilation Fans with Misting$10,430.39

01-124-360-71922 Inspector Laptop Replacement x 5 $11,689.61

01-130-360-71744 Park St. Reconstruction $5,447.23

01-130-360-71745 Bridge #014 - Road 10 over Paterson Dr. $0.00

01-130-360-71827 Bridge #046 - S. Talbot Rd over Boose Drain (Eng.)$4,096.82

01-130-360-71828 Cul #503 - McCallum Dr over Mill Crk/Sc Wigle E&C$6,124.40

01-130-360-71833 Fleet Replacement - 2004 Dodge 4x4 Quad Cab $0.00

01-130-360-71834 Fleet Replacement - 2005 GMC C5500 s/a truck$104,860.69

01-130-360-71836 Jasperson Traffic Study $8,713.20

01-130-360-71837 Road Programs (see Appendix D) $1,301.34

01-130-360-71925 Jasperson Dr Improvements & Realignment $14,079.51

01-130-360-71927 Road Program - Cedarhurst Subdivision $7,632.00

01-130-360-71928 Road Program - Lansdowne Ave $8,911.12

01-130-360-71931 Pedestiran Crossover $2,035.20

01-130-360-71932 Traffic Counter $4,034.78

01-130-360-71955 Main St Revitalization Exp $7,417.10

01-171-360-71645 Lion's Park - Redevelopment $165.36

01-175-360-71851 Recreation Master Plan (Review & Update) $9,013.39

01-175-360-71852 Youth Programming Equipment -$26.32

01-178-360-71630 Grovedale House - Design/Input/Construction$159,084.66

01-178-360-71940 Demo Patterson Taxi and Asphalt $358.17

01-178-360-71941 Update CDM Plan per Green Energy Act $1,221.12

01-178-360-71942 Install TV/Camera/Server Space at Town Hall $1,132.03

01-178-360-71951 Lion's Hall - New HVAC Unit $9,430.09

02-201-360-71859 Fleet Replacement - 2004 Ford F-350 Extended Cab$0.00

02-201-360-71862 Hydrants - Road 11 W -$0.20

02-242-360-71357 Kingsville Sanitary Master Plan $9,481.69

02-242-360-71864 Lakeside Park Sanitary Exp. $30,075.33

02-242-360-71865 OCWA - LW Major Capital Maint. $1,979.33

02-242-360-71866 OCWA - King Lagoons Major Capital Maint. $578.82

02-242-360-71947 Fleet - Replace 1997 Int'l Dump w/Used Truck$133,380.00

02-243-360-71867 OCWA - Cottam Lagoons Major Capital Maint. $282.35



574,536.97$     

574,537.17$     

0.20$                      
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Adjustments Included in Capital Report? Comments

01-114-360-71703

#N/A

#N/A

01-114-360-71902

01-114-360-71904

01-114-360-71910

01-114-360-71911

01-114-360-71912

01-114-360-71913

01-114-360-71914

01-121-360-71919

01-124-360-71922

01-130-360-71744

#N/A

01-130-360-71827

01-130-360-71828

#N/A

01-130-360-71834

01-130-360-71836

01-130-360-71837

01-130-360-71925

01-130-360-71927

01-130-360-71928

01-130-360-71931

01-130-360-71932

01-130-360-71955

01-171-360-71645

01-175-360-71851

01-175-360-71852

01-178-360-71630

01-178-360-71940

01-178-360-71941

01-178-360-71942

01-178-360-71951

#N/A


