

Table 1

*Engineer's Estimate of Contract Price
(June 2016)*

Esseltine Drain	\$3,416,175.00
Richard Hicks Branch Drain	\$8,300.00
Mucci-Hicks Branch Drain	\$36,550.00
Total Engineers Estimate	\$3,461,025.00

Table 2

*Contract Price for Construction
(Lowest of 3 Tender Bids received Oct 2019)*

Esseltine Drain	\$4,643,420.00
Richard Hicks Branch Drain	\$12,650.00
Mucci-Hicks Branch Drain	\$52,585.00
Total Contract Price	\$4,708,655.00

Esseltine Drain Project Timeline

1 December 2014	RFP CLOSING DATE
22 December 2014	APPOINTMENT OF ENGINEER AT COUNCIL MEETING
23 January 2015	PROJECT INITIATION MEETING
15 May 2015	ESSELTINE DRAIN – HYDROLOGIC ANALYSIS
21 May 2015	PUBLIC MEETING #1
27 August 2015	ESSELTINE DRAIN – BASE FLOW MODELLING
17 June 2016	BOOK 1 & 2 – Esseltine Drain Report & Drawings
25 January 2017	2 nd ON-SITE MEETING (At Town Hall)
15 May 2017	BOOK 3 (2 nd On-Site Landowner Questions and Comments)
26 September 2017	COUNCIL CONSIDERATION MEETING (Provisionally Adopted Report)
6 November 2017	COURT OF REVISION – 1 st SITTING
22 December 2017	BOOK 4 – Engineer's Recommendations
27 February 2018	COURT OF REVISION – 2 nd SITTING
2 March 2018	DECISION of the COURT OF REVISION
3 April 2018	COURT OF REVISION – 3 rd SITTING
9 April 2018	DECISION of the COURT OF REVISION
14 May 2018	COURT OF REVISION – 4 th SITTING
14 May 2018	DECISION of the COURT OF REVISION
11-12 Oct. 2018	ORIGINAL TRIBUNAL HEARING DATE (Adjourned)
20-21 Nov. 2018	TRIBUNAL HEARING DATES
7 December 2018	ADDITIONAL TRIBUNAL HEARING DATE
15 April 2019	DECISION OF THE TRIBUNAL
21 May 2019	DECISION OF THE REQUEST TO REVIEW TRIBUNAL
27 May 2019	THIRD AND FINAL READING (Adopted Report)
11 October 2019	CONSTRUCTION TENDER – BID CLOSING DATE
2 December 2019	MEETING TO CONSIDER CONTRACT PRICE & AWARD TENDER