

September 29, 2021

Town of Kingsville
2021 Division Road North
Kingsville, Ontario
N9Y2Y9

27 Princess St.
Unit 102
Leamington, ON
N8H 2X8
519.326.6161
1.844.842.9188
bairdAE.ca

SUBJECT: Timbercreek – Gregory Avenue, Kingsville, Ontario,

During the course of construction at the above project, personnel from our office carried out site reviews and final inspection. These reviews were conducted following the procedures described in the Professional Engineers Ontario Guideline for Professional Engineers Providing General Review of Construction.

Baird AE is not aware of any outstanding deficiencies in the construction. Our firm is of the opinion that the civil engineering work is in general conformity with the drawings and specifications prepared.

Installation of hydro is complete and it has been energized. Gas is scheduled for installation at the end of October/early November. Sidewalks are intended to be installed in mid-October or late November after gas has been installed.

We request that base asphalt and underground infrastructure be placed on one year maintenance.

Trusting you will find the above satisfactory; however, if you have any questions please contact the undersigned, I remain.

All of which is respectfully submitted,



Matthew J. Baird, P.Eng. PMP SCPM
President
BAIRD AE

