



RC SPENCER ASSOCIATES INC.
Consulting Engineers

7 February 2017
File No.: 16-519

**Corporation of the Town of Kingsville
2021 Division Road North
Kingsville, Ontario
N9Y 2Y9**

**Attn: Mr. Andrew Plancke, C.E.T.
Director of Public Works**

**Re: Millbrook Subdivision Stage 2 Phase 1
Final Acceptance and Assumption
Town of Kingsville**

Dear Andrew:

Please be notified that all work for the above noted subdivision has been completed in accordance with Town of Kingsville Subdivision Agreement and final inspections have been carried out satisfactorily for same.

We therefore recommend final acceptance and assumption of Millbrook Subdivision Stage 2 Phase 1 and release of all securities.

Yours Truly,
RC Spencer Associates Inc.


Richard C. Spencer, M.A.Sc., P.Eng.
President

cc: Gudrin Beggs

